Register - Diving Project Plans (DPP)

Last Revised: 11-November-2026

	Name of Diving Contractor	Diving project to which the project plan applies	Proposed Commencement Date of Diving	Date of NOPSEMA Acceptance	Date of Receipt of DPP
	Shelf Subsea Pty Ltd	Enterprise 3D Transition Zone Seismic Survey Project	15 Febuary 2017	15 February 2017	7 February 2017
	Shelf Subsea Pty Ltd	Rev 4 of DPP to provide air diving services in a shallow water seismic project for Enterprise 3D Transition Zone Seismic Survey Project	15 Febuary 2017	15 March 2017	10 March 2017
	Shelf Subsea Pty Ltd	Golden Beach Energy Geotechnical Drilling Works	1 November 2024	31 October 2024	15 October 2024
	DOF Australia Pty Ltd	Undertake IMR activities located near OKHA Facility	27 November 2025	N/A	22 October 2025
	Bhagwan Marine Limited	Wandoo B CALM Buoy Pup Piece Replacement	10 January 2026	N/A	4 January 2026
	Bhagwan Marine Limited	CALM Buoy Hose Replacement Dive Campaign	1 August 2026	N/A	3 July 2026
	Bhagwan Marine Limited	Okha RTM Clamp Installation and J-Tube Inspection and Repair Works	2 August 2026	N/A	18 August 2026
	Bhagwan Marine Limited	Stag Central Processing Facility IMR and CALM Buoy remediation and hose removal (Cancelled)	30 September 2026	N/A	9 September 2026
	DOF Australia Pty Ltd	Pyrenees Field for Installation and IMR works	16 October 2026	N/A	18 September 2026
	Bhagwan Marine Limited	Stag Central Processing Facility IMR and CALM Buoy NDT	30 October 2026	N/A	1 October 2026
	Bhagwan Marine Limited	Wandoo B15/16 Conductor Clamp Installation	30 November 2026	N/A	3 November 2026