

**MEETING 40: Notes from Project Assessment Plan (Burrup Hub Projects) meeting – 15 January 2026**

**ATTENDEES**

Australian Government Department of Climate Change, Energy, the Environment and Water (DCCEEW):

s 22 - irrelevant matter

Woodside:

National Offshore Petroleum Safety and Environmental Management Authority (NOPSEMA):

Nil.

Western Australian Department of Water and Environmental Regulation (DWER) / Environmental Protection Authority (EPA):

<b>Previous actions:</b>			
<b>Number</b>	<b>Item Description</b>	<b>Action by</b>	<b>Status</b>
<b>30.3</b>	DCCEEW to provide a contact within the department on the Dusky Sea Snake.	<b>DCCEEW</b>	Closed
<b>37.1</b>	DCCEEW update Woodside on Browse to NWS Development timeline planning.	<b>DCCEEW</b>	Closed
<b>37.2</b>	DCCEEW update Woodside if a request for further information is required.	<b>DCCEEW</b>	Closed
<b>39.1</b>	DCCEEW to provide Woodside information regarding the new reforms.	<b>DCCEEW</b>	Ongoing
<b>39.2</b>	DCCEEW will provide Woodside with a request for further information in the new year.	<b>DCCEEW</b>	Closed
<b>39.3</b>	Woodside to finish presenting to DCCEEW an overview of the Browse to NWS Development.	<b>Woodside</b>	Closed
<b>39.4</b>	Woodside to present whale monitoring data to DCCEEW, DWER and NOPSEMA.	<b>Woodside</b>	Closed

Browse Carbon Capture and Storage Project (EPBC 2024/10028) – update and next steps

- DCCEEW to provide Woodside with any information/what is required for Section 146N.

Browse to North West Shelf Development (EPBC 2018/8319) – update and next steps

- Woodside is currently working through a response for the RFI. Woodside is aiming to provide a response by the end of February; however, this will be subject to various meetings and discussions with DCCEEW and EPA.
- Woodside, DCCEEW and EPA are to meet after the 9<sup>th</sup> of February, regarding the RFI.
- Woodside are still progressing with providing a virtual tour of Scott Reef.

- DCCEEW, DWER and NOPSEMA will continue to work in a coordinated approach on the assessment going forward, where relevant.

<b>New actions:</b>			
<b>Number</b>	<b>Item Description</b>	<b>Action by</b>	<b>Status</b>
<b>40.1</b>	DCCEEW to provide Woodside with any information/what is required for Section 146N.	<b>DCCEEW</b>	Ongoing
<b>40.2</b>	Woodside, DCCEEW and EPA to meet regarding RFI. Date to be confirmed.	<b>Woodside</b>	Ongoing

Next meeting 9am AWST 26 February 2026.