

MEETING 41: Notes from Project Assessment Plan (Burrup Hub Projects) meeting – 26 February 2026

ATTENDEES

Australian Government Department of Climate Change, Energy, the Environment and Water (DCCEEW):

s 22 - irrelevant matter

Woodside:

National Offshore Petroleum Safety and Environmental Management Authority (NOPSEMA):

Western Australian Department of Water and Environmental Regulation (DWER) / Environmental Protection Authority (EPA):

Previous actions:			
Number	Item Description	Action by	Status
39.1	DCCEEW to provide Woodside information regarding the new reforms.	DCCEEW	Closed
40.1	DCCEEW to provide Woodside with any information/what is required for Section 146N.	DCCEEW	Ongoing
40.2	Woodside, DCCEEW and EPA to meet regarding RFI. Date to be confirmed.	Woodside	Closed

Browse Carbon Capture and Storage Project (EPBC 2024/10028) – update and next steps

- DCCEEW to provide Woodside with further information in relation to Section 146N.
- DCCEEW to provide Woodside on next steps on the Browse CCS referral and new reforms.
- DCCEEW to provide Woodside with clarification on seismic survey scopes (maintenance and baselines) relevant to EPBC CCS referrals.

Browse to North West Shelf Development (EPBC 2018/8319) – update and next steps

- Woodside is working through a response to the RFI. Woodside is aiming to provide a response by the end of March.
- Woodside to organise meeting with DCCEEW, NOPSEMA and EPA regarding oil spills, dates are to be confirmed. At this stage potentially 12th or 13th March 2026.
- Woodside to provide a copy of a virtual fly over of the project, if approved by internal personnel.

- DCCEEW has received a reconsideration request and DCCEEW will be determining if the request is valid or invalid.
- DCCEEW, DWER and NOPSEMA will continue to work in a coordinated approach on the assessment going forward, where relevant.

New actions:			
Number	Item Description	Action by	Status
41.1	DCCEEW to provide Woodside on next steps on the Browse CCS referral and new reforms.	DCCEEW	Ongoing
41.2	Woodside to organise meeting with DCCEEW, NOPSEMA and EPA regarding oil spills, dates are to be confirmed.	Woodside	Ongoing
41.3	Woodside to provide a copy of a virtual fly over of the project, if approved by internal personal.	Woodside	Ongoing
41.5	DCCEEW to provide Woodside with clarification on seismic survey scope for EPBC referrals.	DCCEEW	Ongoing

Next meeting 9am AWST 26 March 2026.